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TOLL BRIDGI
ull:

OVERSIGHT COMMITTZ-EE
Attendees: TBPOC Members: Steve Heminger and Randy Iwasaki
PMT Members: Tony Anziano, Andrew Fremier, and Stephen Maller
Participants: Michele DiFrancia, Beatriz Lacson, Peter Lee, Mo Pazooki, Jon
Tapping, Ken Terpstra, and Jason Weinstein
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CONFERENCE CALL MINUTES
April 12, 2010, 4:00 PM - 5:00 PM

Convened: 4:07 PM

Items Action
1. Antioch and Dumbarton Bridge
Seismic Retrofit Budgeting
s A Fremier referred to his e-mail today e The TBPOC APPROVED the

on this topic to further clarify how the
budget figures for the Antioch and the

following actions:
(1) Reflect in the First Quarter

Dumbarton Bridge seismic retrofit 2010 Report a budget of
projects should be shown on the First $267M for the Antioch
and Second Quarter 2010 Reports, and Bridge Seismic Retrofit
the corresponding activity in the Project and a budget of
Program Contingency based on the bid $483M for the Dumbarton
award for the projects. TBPOC Bridge Seismic Retrofit

approval of these actions was requested
(see Action column).

At the Chair’s request, M. Pazooki

provided the following update:

o Antioch contract award is scheduled
two days after BATA allocation of
funds in April 2010.

o Dumbarton Addendum No. 1is
being prepared in Sacramento and
expected to be released on April 21.

Bid opening is scheduled for May 27.

Project, for a total of
$750M, as adopted by BATA
in January 2010;

(2) Show in the 2nd Quarter

2010 Report a revised
budget of $130M for the
Antioch Bridge Seismic
Retrofit Project, and remove
$137M from Program
Contingency for return to
BATA; and

(3) Defer establishing a new

budget for Dumbarton
Bridge Seismic Retrofit
Project and moving monies
out from the Program
Contingency until after bid
opening in May, and reflect
these changes in the 2nd
Quarter 2010 Report.

1of2

Itemgaz TBPOC o41210_CCMin_o6May10




(continued)

Items Action

2, ABF Extra Shop Space/ Follow-up
= J. Tapping reported on his meeting

with ABF about sharing the cost of

extra space for the deck panel and floor

beam fabrication, discussed at the April

1 TBPOC meeting,

o ABF is not agreeable to cost- sharing
and believes the owner to be
responsible for this expense.

o T. Anziano recommended, and A. ¢« The TBPOC APPROVED a
Fremier and S. Maller concurred, CCO to cover the cost of extra
with moving ahead and developing a shop space in an amount not to
CCO for the extra shop space in exceed $13.8 million, for a
China, estimated at $13.8 million for maximum six-month duration,
six months, and suggested including and to include language related
language in the CCO related to to liability.
liability.

Adjourned: 4:25 PM
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Bay Area Toll Authority
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G. RHINEHART, Executive Director Date

California Transportation Commission
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